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9 June 1977

MEMORANDUM FOR: Director, ODP

STATINTL  FroM

Wrocessing

SUBJECT : Processing Weekly Report

STATINTLp, gk

Accomplished

l.

The eight megabyte storage upgrade to the 168-~1 has

caused no production instability. The system is being moni-

tored

2.

closely for performance benefits of this enhancement.
STATINTL

GIMDEV is now running with the .1 version.
Target date for production is 6 July.

3k

Implementation of Version 3 operating system has been

completed on the IV Phase key-to-disk data entry system at
Headqparters. This version will enhance operator response

time,| permit data entry and verification to be performed
simultaneously within the same batch, and provide better
statistical reports. STATINTL
4, One program remains to be processed for the GAS month
end processing. Over 90% of this pr i was completed by
3 June, a new record for GAS. W
STATINTL
Tasks | Planned
STATINTL 1 Testing and evaluation of the eight f core on
the 168-1 will continue for another week. ﬁ
STATINTL
Problems
1. Problems with the UPS caused unscheduled power outages
STATINTL  in the - Center over the weekend. -
2. Instabilities on the 360/195 have shifted the workload
to the 370/168-3 and consequently there have been inadequate

resources for MVS/JES3 testing. Testing is falling behind

schedu

STATINTL
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